THIRD AMENDMENT TO
PREDEVELOPMENT REIMBURSEMENT AGREEMENT

CONTRACT NO. AO8-PSC-837

THIS THIRD AMENDMENT TO PREDEVELOPMENT REIMBURSEMENT
AGREEMENT (this “Amendment”) is entered into as of the [Z'= day of May, 2009 (the
“Effective Date”), by and between The State of Washington (“State”), acting by and through the
Department of Information Services (“DIS”) and Wright Runstad Associates Limited
Partnership, a Washington limited partnership (“Developer”) (hereinafter together the “Parties™).

State and Developer are parties to that certain Predevelopment Reimbursement
Agreement dated December 27, 2007, as amended by a First Amendment dated
/27 , 2008 and a Second Amendment dated July 31, 2008 (the “Second
Amehdment”) (collectively, the “Agreement”) with respect to the proposed project to be
developed on the Capitol Campus in Olympia Washington known as the DIS-Wheeler Project.
Defined terms used in this Amendment shall have the meanings given them in the Agreement.

State and Developer now wish to further amend the Agreement to expand the scope of
the Predevelopment Services to be performed by Developer.

Accordingly, State and Developer now agree:
SECTION 1. SCOPE OF WORK

In addition to the Predevelopment Services described in the Second Amendment, and in
order to keep the Project development on schedule, Developer shall initiate the preparation of
construction documents for the shell and core of the Project and the tenant improvements in the
Project. Developer shall engage the Project architect, the tenant improvement architect and
various engineers to perform such work. Developer’s oversight of such work and coordination
with DIS in such design process shall be as described in Exhibit A to the Second Amendment. It
is contemplated that by the expiration of the Period of Performance specified in Section 2 below,
the architectural and structural drawings for the shell and core of the Project, and the final space
planning and related documentation, will be in progress but will not have been completed. The
Additional Budget Costs described in Section 3 below reflect the contemplated stages of
completion of those services as of the expiration of the Period of Performance. The
Predevelopment Services shall also be expanded to include the uprooting, boxing and storage of
trees on the Property and other limited landscaping services to be performed by Kirvan
Landscaping. Kirvan Landscaping shall be engaged pursuant to a separate letter agreement
which shall include, among other things, the requirement that Kirvan Landscaping maintain
customary liability and workers’ compensation insurance. The services described above are
collectively referred to as the “Additional Predevelopment Services,” and all references in the
Agreement to Predevelopment Activities shall now include the Additional Predevelopment
Services.



SECTION 2. PERIOD OF PERFORMANCE

The Period of Performance defined in Section 1 of the Agreement is hereby changed to
expire on July 1, 2009, unless this Agreement is further extended or terminated earlier by State
pursuant to the terms and conditions contained in the Agreement.

SECTION 3. ADDITIONAL BUDGET COSTS

A. The budgeted costs of completing the Additional Predevelopment Services are set
forth on Exhibit A attached to this Amendment. The amount of the Revised Budget is hereby
increased by the amounts set forth on Exhibit A, and all references in the Agreement to the
Revised Budget shall include such amounts.

B. As noted on the Project Budget attached as Exhibit A, and notwithstanding any
other provisions of the Agreement to the contrary, in the event State elects to terminate this
Agreement for convenience pursuant to the provisions of paragraph B of Section 7 of the
Agreement, State shall pay (1) to NBBJ a cancellation fee of $470,000 (which amount is in
addition to the cancellation fee payable to NBBJ pursuant to the Second Amendment); (2) to
Paul Highly a cancellation fee of $150,000; and (3) to KPFF a cancellation fee of $75,000.

SECTION 4. FULL FORCE AND EFFECT

Except to the extent expressly provided in this Amendment, all of the terms and
conditions of the Agreement shall remain in full force and effect.



IN WITNESS WHEREOF, the Parties hereto have caused this Amendment to be
executed by their respective authorized officers or representatives as of the day and year first
above written.

“State”

STATE OF WASHINGTON
Acting through its Department of Information =~ APPROVED AS TO FORM ONLY:
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“Developer”

WRIGHT RUNSTAD ASSOCIATES
LIMITED PARTNERSHIP

By: Wright Runstad & Company, its general
partner
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EXHIBIT A
Project Reimbursement for
Construction Documents

Phase 2
PHASE 2 CONSTRUCTION TOTAL ADDED

ITEM DOCUMENTS COSTS
Architect - Nbbj 1,654,000 1,654,000
Structure - Kpff 225,000 225,000
Electrical Design - Paul Highley 201,000 201,000
Mechanical Design - UMC 200,000 200,000
Landscaping 45,000 45,000
Soils 20,000 20,000
Tenant Interiors - Gunsul 236,000 236,000
Tenant Engineering - Paul
Highley 392,000 392,000
Tenant Engineering - ICF 20,000 20,000
Tenant Engineering - UMC 200,000 200,000
Work on Site:
Relocate Trees — Kirvan
Landscaping 80,000
Phase 2 - Amendment 3 - Change
Order Amount $3.273.000



